GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept.- PMGSY - Kurnool District- PMGSY -1 2010-11 – Package AP 10 IXLB01 – C/O Low levelcauseway across Nallavagu on the Road from NH-18 to Nandimpalli in Km 2/6 to 2/8of Allagadda mandal - Estimated cost of Rs.250.00 lakhs sanctioned vide G.O.Ms.No.330, Dt.17.09.2010 of PR&RD (Progs.II) Department - Extension of Agreement time up to 15-07-2020 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No.595 **Date: 22/10/2020**

Read the following:-

1.G.O.Ms.No.330, Dt.17.09.2010 of PR&RD (Progs.II) Department.
2.G.O.Rt.No.405, Dt.11.05.2018 of PR&RD (Progs.I) Department.
3.G.O.Rt.No.609, Dt. 29-10-2019 of PR&RD (Progs.I)Department
4.From the ENC, PR, Lr.No.W10/DEE4/PMGSY/AP10 IX LB01/Nallavagu /KNL/2017, dated 6-2-2020.

&&&&

ORDER:-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 4thread above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) up-to 15-07-2020 (for a period of 167 days) without imposing penalty in respect of the work "Package AP 10 IXLB01 – C/O low level causeway across Nallavagu on the Road from NH-18 to Nandimpalli in km 2/6 to 2/8 of Allagadda Mandal, which was revised administratively sanctioned for Rs.250.00lakhs under PMGSY-1 Grant in the reference 2nd read above, since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, Kurnool District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED :: BY ORDER//

SECTION OFFICER